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GDOT District 3 - Thomaston
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for Brent gtory, State Design Policy Engineer
SEE DISTRIBUTION
APPROVED LOCATION & DESIGN REPORT

Attached is the approved Location and Design Report with Notice of Location & Design
Approval for the above subject project.
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Genetha Rice-Singleton, Program Control Administrator
Ron Wishon, State Project Review Engineer

Phil Copeland, State Right-of-Way Administrator

Glenn Bowman, State Environmental Administrator
Bobby Hilliard, State Program Delivery Engineer

Kathy Zahul, State Traffic Engineer

Cindy VanDyke, State Transportation Planning Administrator
Angela Robinson, Financial Management Administrator
Russell McMurry, State Roadway Design Engineer
Mark Sanford, Area Engineer - D3, A5

Jack Reed, District Planning & Programming Engineer
Bill Rountree, District Preconstruction Engineer

David Millen, District Engineer

Kimberly Nesbitt, Project Manager

BOARD MEMBER - 3rd Congressional District



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE STP00-0000-00(408) Spalding County OFFICE Program Delivery
P.I. No. 0000408
SR 16 @ CR 35/Vaughn Road &

CR 507/Rover Zetella Road DATE February 8, 2011
FROM Bobby Hilliard, P.E.; State Program Delivery Engineer Eq; ‘
TO Brent Story, P.E.; State Design Policy Engineer

ATTN: Dave Peters
SUBJECT Request for Location and Design Approval

Description and Project Proposal:

The project is located in Spalding County at the intersection of SR 16/Newnan Road and CR
35/Vaughn Road and CR 507/Rover Zetella Road, approximately six (6) miles west of the City
of Griffin in Spalding County, and three (3) miles north of the Pike County line. The project will
begin at mile post 6.84 and end at mile post 7.29 on SR 16/Newnan Road. The intersection of SR
16/Newnan Road and CR 35/Vaughn Road and CR 507/Rover Zetella Road is located at mile
post 7.0. The project consists of widening SR 16/Newnan Road, CR 35/Vaughn Road, and CR
507/Rover Zetella Road for inclusion of left and right turn lanes on all approaches. A stop and go
traffic signal will also be installed.

SR 16/Newnan Road will be widened for eastbound and westbound left and right turn lanes,
respectively, onto CR 35/Vaughn Road and CR 507/Rover Zetella Road. CR 35/Vaughn Road
and CR 507/Rover Zetella Road will be widened for a southbound and northbound left and right
turn lanes, respectively, onto SR 16/Newnan Road. The shoulders on SR 16/Newnan Road will
be ten (10) feet wide with six and a half (6.5) feet being paved and three and a half (3.5) feet
being grassed. The shoulders on CR 35/Vaughn Road and CR 507/Rover Zetella Road will be
eight (8) feet wide with four (4) feet paved and four (4) feet grassed.

Concept Approval Date:
Original Concept Approval: November 1, 2001
Revised Concept Approval: February 8, 2011

Concept Update:
None

Environmental Document Type, Approval Date & any Reevaluations:
Categorical Exclusion was approved on July 29, 2008.



Public Involvement:

None

Public Hearing Open House Results: Due to the minor nature of the project, no public
hearing has been held.

Public Information Open House: Due to the minor nature of the project, no public
information open house has been held.

Consistency with Approved Planning:
The design description presented herein and submitted for approval is consistent with the
approved revised concept report.

Recommendations:
It is recommended that the location and design for the project be approved and that the attached

Notice be approved for advertising.

RECOMMEND: ,\,
uectm of Engmee:nng

APPROVE: __ Aunn Qd’W\-'RO/\o@ 3]

Chief Engineer Date

DATE OF LOCATION AND DESIGN APPROVAL: // /(; ‘o / W - ZDt ]
(To be’entesed by the State Conceptual
Design Group Manager)

Alttachments:

e Sketch Map
o (Cost Estimate
» Notice of Location and Design Approval



REVISED PROJECT CONCEPT REPORT
P. I. Number: 0000408
Project Number: STP00-0000-00(408)
County: Spalding

SITE LOCATION MAP
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P.l. Number 0000408
Project Number STP00-0000-00(408)

County SPALDING

Date 10/26/2010

Special Provision, Section 109-Measurement and Payment

FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)

ENTER FPL DIESEL | 2933 (l ENTER FPL UNLEADED [ 262
ENTER FPM DIESEL | 6.598] I ENTER FPM UNLEADED | s5.895]
http:/mwww. dot.ga.gov/doingbusiness/Materials/Pages/asphalicementindex. aspx
INCREASE ADJUSTMENT INCREASE ADJUSTMENT
125.00% 125.00%
DIESEL | GALLONS [(UNLEADED| GALLONS
ROADWAY ITEMS QUANTITY FACTOR | DIESEL || FACTOR | UNLEADED REMARKS
Excavations paid as specified by
Sections 205 (CUBIC YARD) 0.29 0.16
Excavations paid as specified by
Sections 206 (CUBIC YARD) 0.28 0.16
GAB paid as specified by the ton under II
Section 310 (TON) 7171.000 0.29| 2079.59 0.24 1721.04
Hot Mix Asphalt paid as specified by the
ton under Sections 400 (TON) 2.90 0.71
Hot Mix Asphalt paid as specified by the
ton under Sections 402 (TON) 8485.000 2.90| 24606.50| 0.71 6024.35
PCC Pavement paid as specified by the
square yard under Section 430 (SY) 0.25 0.20
BRIDGE ITEMS | Quantity | UnitPrice | QFf1000 | DieselFactor | GatonsDiesel|| %2989 fGqiong Unieades|  REMARKS
Bridge Excavation (CY)
Section 211 8.00 1.50
Class __Concrete (CY)
Section 500 8.00 1.50
Class __Concrete (CY)
Section 500 8.00 1.50
Class __Concrete (CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Superstru Con Class__(CY)
Section 500 8.00 1.50
Concrete Handrail (LF)
Section 500 8.00 1.50
Concrete Barrier (LF) Section
500 8.00 1.50

Page 1
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BRIDGE ITEMS Quantity | Unit Price | QF000 | Diesel Factor | Gallons Dissaif] Loqoe’ |Galions Unisaded REMARKS
Stru Steel Plan Quanfity (LB)
Section 501 8.00 1.50
Stru Stee! Plan Quantity (LB)
Section 501 8.00 1.60
PSC Beams______(LF)
Section 507 8.00 1.50
PSC Beams_____(LF)
Section 507 8.00 1.50
PSC Bearns, (LF)
Section 507 8.00 1.80
Stru Reinf Plan Quantity(LB)
Section 511 8.00 1.50
Stru Reinf Plan Quantity(L B)
Section 511 8.00 1.50
Bar Reinf Stee!l (LB) Section
511 8.00 1.50
Piling___inch (LF)  Section
520 8.00 1.50
Piling___inch (LF)  Section
520 8.00 1.50
Piling___inch (LF)  Section
520 8.00 1.50
Piling___inch (LF)  Section
520 8.00 1.50
Piling__inch (LF)  Section
520 8.00 1.50
Piling___inch {LF)  Secticn
520 8.00 1.50
Drilled Caisson,___ (LF)
Section 524 8.00 1.50
Drilled Caisson,____(LF)
Section 524 8.00 1.50
Drilied Caisson,___ (LF)
Section 524 8.00 1.50
Pile Encasement,___(LF)
Section 547 8.00 1.50
Pite Encasement, ___(LF)
Section 547 8.00 1 .soi
[[SUMQFDIESEL= | 2668608 ||  SUMGQF UNLEADED= | 7745.39 |
DIESEL PRICE ADJUSTMENT(S) | $80,010.85 I
UNLEADED PRICE ADJUSTMENT($) | $23,336.86 |
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ASPHALT CEMENT PRICE ADJUSTMENT
(BITUMINOUS TACK COAT 125% MAX)

APPLICABLE TO CONTRACTS/PROJECTS CONTAINING THE 413 SPECIFICATION, SECTION 413.5.01 ADJUSTMENTS
ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK COAT

httg:l/www.dot.ga.gov/doingbusiness/MaterialsnggeslasghaItcementindex.asgx

ENTER APL ENTER APM
M 125.00% I INCREASE ADJUSTMENT
LLN. TYPE __ TACK (GALLONS) TACK (TONS) REMARKS
413-1000 | ] 1550 | 66574 |

™ =f 6.6574 |

I PRICE ADJUSTMENT(S) [ $3,595.00

400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX

ENTER APL ENTER APM
hitp:/Avww.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex aspx
l 125.00% | INCREASE ADJUSTMENT |
L.LN. / Spec Number MIX TYPE HMA JMF AC% AC REMARKS
402-1812 4.75 mm 2785 5.00 139.25 LEVELING
402-3121 25 mm SP 2770 5.00 138.50
402-3130 12.5 mm SP 1730 5.00 86.50
402-3190 18 mm SP 1200 5.00 60.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
5.00
TMT = 424.25
PRICE ADJUSTMENT($) $229,095.00
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ASPHALT CEMENT PRICE ADJUSTMENT FOR
BITUMINOUS TACK COAT(Surface Treatment 125% MAX)

APPLICABLE TO CONTRACTS CONTAINING THE 413 SPEC., SECTION 413.5.01 ADJUSTMENTS ASPHALT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT

http://iwww.dot.ga. gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx

ENTERAPL[ _ 450] ENTER APM[_ 1012.5]
[ 125.00% I INCREASE ADJUSTMENT |
Use this side for Asphalt Emulsion Only Use this side for Asphait Cement Only
L.LN. TYPE ASPHALT EMULSION (GALLONS) L.l.N. TYPE TACK (GALLONS)
TMT = [ ] TMT = | |
REMARKS: REMARKS:
MONTHLY PRICE ADJUSTMENT($)

ADJUSTMENT SUMMARY
FUEL PRICE ADJUSTMENT (ENGLISH 125% MAX)
DIESEL PRICE ADJUSTMENT($) $90,010.85
UNLEADED PRICE ADJUSTMENT($) $23,336.86

ASPHALT CEMENT PRICE ADJUSTMENT (BITUMINOUS TACK COAT 125%

MAX) 3,595.00
400 / 402 ASPHALT CEMENT PRICE ADJUSTMENT 125% MAX $229,095.00

ASPHALT CEMENT PRICE ADJUSTMENT FOR BITUMINOUS TACK
COAT(Surface Treatment 125% MAX)

REMARKS:

TOTAL ADJUSTMENTS $346,037.71

DWM 10/08
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Preliminary Right of Way Cost Estimate

giil §peland 5

Right of Way Administrator
By: LaShone B. Alexander

Project: STP00-0000-00(408) Spalding P.L Number: 0000408
Esisting/Required R/'W: Varies/Varies No. Parcels: 23
Project Terminl : SR 16/Newnan Road @ CR 35/Vaughn Rd & CR 507/Rover Zetella Road
Project Description: SR 16/Newnan Road @ CR 35/Vaughn Rd & CR 507/Rover Zetella Road

Land: Commercial 0.658 acres @ $150,000/acre $ 98700
Commercial Fasement 0.164 acres @ $150,000/acre @ 50% $ 12319
Agricultural 2.40 acres @ $ 15,000/acre $ 36,000
Residential RW 1.79 acres @ § 30,000/acre $ 53700

200,719

Improvements : landscaping, gas station, misc. site improvements 1,000,000

Relocation: Commercial (1) 25,000 25,000

Residential (0) 0]
Damage : Proximity
Consequential .
Cost to Cure _ 0
Net Cost $ 1,225719
Net Cost $ 1225719
Scheduling Contingency 55 % 674,145
Adm/Court Cost 60 % L139.918
$ 3,039,783

Total Cost $3,039,800

Note: The Market Appreciation (40%) is not included in the updated Preliminary
Cost Estimate.



FILE

FROM

TO

SUBJECT

KGlpls

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

STP00-0000-00(408), Spalding County, P.l. # 0000408
SR-16 @ CR 35/Vaughn Rd & CR 507/Rover Rd - Tum Lanes

Kerry Gore, District Utilities Engineer

Kimberly Nesbitt, Project Manager

PRELIMINARY UTILITY COST (ESTIMATE)

As requested by your office, we are furnishing you with a Preliminary Utility Cost estimate for each
utility with facilities potentially located within the project limits.

ofFFicE  Thomaston

paTE  October 27, 2010

NON-

FACILITY OWNER REIMBURSABLE REIMBURSABLE

BellSouth d/b/a AT&T Georgia 316,250 345,000
Central Georgia EMC 0 148,350
Charter Communications 23,000 0
Georgia Power (Distribution) 0 115,000
Georgia Power (Transmission) 0 172,500
Spalding County Water 103,500 0
TOTALS $442,750 $780,850

Total Preliminary Utility Cost Estimate $1,223,600.

cc: Jeff Baker, P.E., State Utilities Engineer (via: e-mai)
Angela Robinson, Office of Financial Management (via: e-mail)
Mark Sanford, Area Engineer (via: e-mail)

If you have any questions, please contact Kerry Gore at 706-646-6692.



NOTICE OF LOCATION AND DESIGN APPROVAL

STP00-0000-00(408) Spalding County
P.I. Number 0000408

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of location approval is __// /¢ bH L 2o/

The project is located in Spalding County (Land Lots 29, 30, 35, & 36) at the intersection of SR
16/Newnan Road and CR 35/Vaughn Road and CR 507/Rover Zetella Road, approximately six
(6) miles west of the City of Griffin in Spalding County, and three (3) miles north of the Pike
County line.

SR 16/Newnan Road will be widened for eastbound and westbound left and right turn lanes onto
CR 35/Vaughn Road and CR 507/Rover Zetella Road, respectively. CR 35/Vaughn Road and
CR 507/Rover Zetella Road will be widened for southbound and northbound left and right turn
lanes, respectively, onto SR 16/Newnan Road. A stop and go traffic signal will also be installed.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for
public inspection at the Georgia Department of Transportation:

Mark Sanford
msanford@dot.ga.gov
1001 Highway 19 South
Griffin, GA 30223
770-228-7337

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by
paying a nominal fee and requesting in writing to:

Bobby Hilliard

Office of Program Delivery
bhilliard @dot.ga.gov

600 W. Peachtree St.
Atlanta, GA 30308
404-631-1122

Any written request of communication in reference to this project or notice SHOULD include the
Project and P.1. Numbers as noted at the top of this notice.



